
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/09/2013

ESTIMATE SUMMARY 07:52:23

CONTID: C17718         ESTIMATE NO: 0019 PROG 2005

PCN: 17718-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40:I-225 INTRCHNG PHASE 3 AN PERCENT TIME:

PROJECT NO: STU 2254-082                  

US40:I-225 INTRCHNG PHASE 3 AN

NAME OF ROAD: 225A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/09/2013 DATE TIME STARTED 08/15/2011

7353 S. EAGLE STREET DATE LET 05/12/2011 DATE WORK BEGAN 08/15/2011

 DATE AWARDED 05/26/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/07/2011 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 08/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,571,840.23 PARTICIPATING $ $ 2,695.00

AWARD PROJECT AMT: 10,999,272.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 89,989.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.77

CALENDAR DAYS

CALENDAR DAYS

97.65%

271,844.22

2,695.00

2,695.00

92,684.09

$

$

$

$

11,299,996.01

0.00

11,299,996.01

0.00

11,299,996.01

-75,000.00

0.00

11,224,996.01

0.00

AMOUNT DUE 11,224,996.01 92,684.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 92,684.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

564.5 TIME ALLOW: 602

ORIG TIME ALLOW: 540
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0005 Clearing and Grubbing 0.250

0.000

201-00000  
 

0.250

L S 

60,700.00000 15,175.000.250

0.00

0010 Removal of Inlet 2.000

0.000

202-00019  
 

2.000

EACH

510.00000 1,020.002.000

0.00

0015 Removal of Embankment Protector Type 5 1.000

0.000

202-00024  
 

1.000

EACH

750.00000 750.001.000

0.00

0020 Removal of Pipe 1.000

0.000

202-00033  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0025 Removal of Sidewalk 432.000

0.000

202-00200  
 

432.000

SY  

6.50000 2,808.00432.000

0.00

0030 Removal of Curb and Gutter 86.000

0.000

202-00203  
 

86.000

LF  

2.80000 240.8086.000

0.00

0035 Removal of Concrete Pavement 2,218.100

0.000

202-00210  
 

2,218.100

SY  

5.00000 11,090.502,218.100

0.00

0040 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000

SY  

33.00000 0.000.000

0.00

0045 *Removal of Asphalt Mat (Planing) 556.000

0.000

202-00240  
 

556.000

SY  

2.50000 1,390.00556.000

0.00

0050 *Removal of Pavement Marking 16,591.000

0.000

202-00250  
 

16,591.000

SF  

1.30000 21,568.3016,591.000

0.00

0055 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

1.000

EACH

6,700.00000 6,700.001.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0060 *Removal of Ground Sign 4.000

0.000

202-00810  
 

4.000

EACH

71.00000 284.004.000

0.00

0065 *Removal of Sign Panel 5.000

0.000

202-00821  
 

5.000

EACH

62.00000 310.005.000

0.00

0070 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1.000

EACH

520.00000 520.001.000

0.00

0075 Removal of Guardrail Type 4 1,297.000

0.000

202-01140  
 

1,297.000

LF  

10.00000 12,970.001,297.000

0.00

0080 Removal of Guardrail Type 7 751.000

0.000

202-01170  
 

751.000

LF  

8.00000 6,008.00751.000

0.00

0085 Embankment Material (Complete In Place) 35.000

0.000

203-00060  
 

35.000

CY  

15.00000 525.0035.000

0.00

0090 Muck Excavation 259.000

0.000

203-00100  
 

259.000

CY  

12.00000 3,108.00259.000

0.00

0095 Proof Rolling 43.500

0.000

203-01100  
 

43.500

HOUR

76.00000 3,306.0043.500

0.00

0100 Blading 55.200

0.000

203-01500  
 

55.200

HOUR

93.00000 5,133.6055.200

0.00

0105 *Potholing 72.750

0.000

203-01597  
 

72.750

HOUR

140.00000 10,185.0072.750

0.00

0110 *Sweeping (With Pickup Broom) 31.250

0.000

203-01622  
 

31.250

HOUR

170.00000 5,312.5031.250

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0115 Structure Excavation 35.000

0.000

206-00000  
 

35.000

CY  

4.50000 157.5035.000

0.00

0120 Topsoil 371.000

0.000

207-00205  
 

371.000

CY  

17.00000 6,307.00371.000

0.00

0125 *Erosion Log (12 Inch) 965.000

0.000

208-00002  
 

965.000

LF  

3.00000 2,895.00965.000

0.00

0130 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000

LF  

7.00000 0.000.000

0.00

0135 *Silt Fence 245.000

0.000

208-00020  
 

245.000

LF  

0.95000 232.75245.000

0.00

0140 *Concrete Washout Structure 3.000

0.000

208-00045  
 

3.000

EACH

700.00000 2,100.003.000

0.00

0145 *Storm Drain Inlet Protection 3.000

0.000

208-00050  
 

3.000

EACH

110.00000 330.003.000

0.00

0150 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0155 Removal and Disposal of Sediment (Labor) 213.000

0.000

208-00103  
 

213.000

HOUR

30.00000 6,390.00213.000

0.00

0160 Removal and Disposal of Sediment (Equipment) 161.000

0.000

208-00105  
 

161.000

HOUR

71.00000 11,431.00161.000

0.00

0165 Temporary Berms 72.000

0.000

208-00300  
 

72.000

LF  

1.80000 129.6072.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0170 Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

920.00000 920.001.000

0.00

0175 *Seeding (Native) 0.900

0.000

212-00006  
 

0.900

ACRE

410.00000 369.000.900

0.00

0180 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000

ACRE

410.00000 0.000.000

0.00

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

1.90000 0.000.000

0.00

0190 *Soil Binder 0.000

0.000

213-00100  
 

0.000

ACRE

820.00000 0.000.000

0.00

0195 *Soil Retention Blanket (Straw/Coconut) 4,511.000

0.000

216-00041  
 

4,511.000

SY  

1.70000 7,668.704,511.000

0.00

0200 Noxious Weed Management 0.000

0.000

218-00000  
 

0.000

L S 

5,200.00000 0.000.000

0.00

0205 Aggregate Base Course (Class 6) 1,052.600

0.000

304-06000  
 

1,052.600

TON 

18.00000 18,946.801,052.600

0.00

0210 *Hot Mix Asphalt (Patching) (Asphalt) 86.000

0.000

403-00721  
 

86.000

SY  

130.00000 11,180.0086.000

0.00

0215 *Concrete Pavement (10 Inch) 3,788.000

0.000

412-01000  
 

3,788.000

SY  

45.00000 170,460.003,788.000

0.00

0220 *Roadway Compression Joint Sealer 270.000

0.000

518-00010  
 

270.000

LF  

62.00000 16,740.00270.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0225 18 Inch Reinforced Concrete Pipe 82.000

0.000

603-01180  
 

82.000

LF  

37.00000 3,034.0082.000

0.00

0230 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

2,300.00000 2,300.001.000

0.00

0235 Vane Grate Inlet (Double) (10 Foot) 1.000

0.000

604-26010  
 

1.000

EACH

4,800.00000 4,800.001.000

0.00

0240 Vane Grate Inlet (Double) (20 Foot) 1.000

0.000

604-26020  
 

1.000

EACH

5,800.00000 5,800.001.000

0.00

0245 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00

0250 Guardrail Type 7 (Style CA) 134.000

0.000

606-00710  
 

134.000

LF  

52.00000 6,968.00134.000

0.00

0255 Guardrail Type 7 (Style CC) 1,783.000

0.000

606-00720  
 

1,783.000

LF  

46.00000 82,018.001,783.000

0.00

0260 Guardrail Type 7 (Style CE) 652.000

0.000

606-00740  
 

652.000

LF  

73.00000 47,596.00652.000

0.00

0265 Guardrail Type 7 (Style CE) (Special) 20.000

0.000

606-00741  
 

20.000

LF  

130.00000 2,600.0020.000

0.00

0270 *Fence (Plastic) 142.000

0.000

607-11525  
 

142.000

LF  

4.70000 667.40142.000

0.00

0275 *Road Closure Gate 1.000

0.000

607-60620  
 

1.000

EACH

10,200.00000 10,200.001.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0280 *Concrete Sidewalk (6 Inch) 420.000

0.000

608-00006  
 

420.000

SY  

30.00000 12,600.00420.000

0.00

0285 *Curb and Gutter Type 2 (Section II-B) 86.000

0.000

609-21020  
 

86.000

LF  

12.00000 1,032.0086.000

0.00

0290 *Median Cover Material (Concrete) 449.000

0.000

610-00030  
 

449.000

SF  

5.50000 2,469.50449.000

0.00

0295 *Delineator (Type II) 1.000

0.000

612-00002  
 

1.000

EACH

20.00000 20.001.000

0.00

0300 *Delineator (Type I) (Barrier) 62.000

0.000

612-00021  
 

62.000

EACH

14.00000 868.0062.000

0.00

0305 *Delineator (Type II) (Barrier) 64.000

0.000

612-00022  
 

64.000

EACH

15.00000 960.0064.000

0.00

0310 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000

LF  

19.00000 0.000.000

0.00

0315 *2 Inch Electrical Conduit 1,275.000

0.000

613-00200  
 

1,275.000

LF  

7.00000 8,925.001,275.000

0.00

0320 *2 Inch Electrical Conduit (Bored) 321.000

0.000

613-00206  
 

321.000

LF  

27.00000 8,667.00321.000

0.00

0325 *2 Inch Electrical Conduit (Plastic) 758.000

0.000

613-01200  
 

758.000

LF  

8.50000 6,443.00758.000

0.00

0330 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000

LF  

10.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0335 *Meter Pole 1.000

0.000

613-06000  
 

1.000

EACH

2,300.00000 2,300.001.000

0.00

0340 *Pull Box (Special) 2.000

0.000

613-07000  
 

2.000

EACH

720.00000 1,440.002.000

0.00

0345 *Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0350 *Wiring 0.500

0.000

613-10000  
 

0.500

L S 

67,300.00000 33,650.000.500

0.00

0355 *Light Standard Steel (40 Foot) 6.000

0.000

613-32400  
 

6.000

EACH

3,500.00000 21,000.006.000

0.00

0355 MATERIAL ALLOWANCE Light Std. Steel(40ft) 0.000

0.000EACH

2,718.03000 0.000.000

0.00

0355 MATERIAL ALLOWANCE Road Closure Gate 0.000

0.000EACH

6,796.00000 0.000.000

0.00

0360 *Light Standard Foundation 5.000

0.000

613-40010  
 

6.000

EACH

1,100.00000 5,500.005.000

0.00

0365 *Photoelectric Cell 1.000

0.000

613-50010  
 

1.000

EACH

620.00000 620.001.000

0.00

0370 *Luminaire High Pressure Sodium (250 Watt) 9.000

0.000

613-70250  
 

9.000

EACH

410.00000 3,690.009.000

0.00

0370 MATERIAL ALLOWANCE Lum. HPS(250W) 0.000

0.000EACH

175.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0375 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

0.000

EACH

600.00000 0.000.000

0.00

0375 MATERIAL ALLOWANCE LUM.HPS (WT)(150W) 0.000

0.000EACH

275.00000 0.000.000

0.00

0380 *Sign Panel (Class I) 127.000

0.000

614-00011  
 

127.000

SF  

20.00000 2,540.00127.000

0.00

0380 MATERIAL ALLOWANCE Sign Panels(CL 1) Phase3 0.000

0.000SF  

7.96970 0.000.000

0.00

0385 *Sign Panel (Class II) 122.000

0.000

614-00012  
 

122.000

SF  

27.00000 3,294.00122.000

0.00

0385 MATERIAL ALLOWANCE Sign Panels (Cl II) Phase 3 0.000

0.000SF  

10.26000 0.000.000

0.00

0390 *Sign Panel (Class III) 520.000

0.000

614-00013  
 

520.000

SF  

24.00000 12,480.00520.000

0.00

0390 MATERIAL ALLOWANCE Sign Panels (CL III) Phase 3 0.000

0.000SF  

16.15000 0.000.000

0.00

0395 *Sign Post (Special) 30.000

0.000

614-00040  
 

30.000

LF  

68.00000 2,040.0030.000

0.00

0395 MATERIAL ALLOWANCE Sign Post (Spec) Phase 3 0.000

0.000LF  

45.39000 0.000.000

0.00

0400 *Steel Sign Post (W 10x26) 52.000

0.000

614-01026  
 

52.000

LF  

68.00000 3,536.0052.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0405 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

2.000

0.000

614-01583  
 

2.000

EACH

450.00000 900.002.000

0.00

0405 MATERIAL ALLOWANCE Steel Supports(2.5)SP Phase 3 0.000

0.000EACH

132.19000 0.000.000

0.00

0410 *Concrete Footing (Type 6) 2.000

0.000

614-03006  
 

2.000

EACH

1,900.00000 3,800.002.000

0.00

0415 *Illuminated Sign 1.000

0.000

614-10130  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

0415 MATERIAL ALLOWANCE Illum Street Sign 0.000

0.000EACH

2,295.00000 0.000.000

0.00

0420 *Traffic Signal Face (8-8) 2.000

0.000

614-70216  
 

2.000

EACH

650.00000 1,300.002.000

0.00

0420 MATERIAL ALLOWANCE Traffic Signal Face (8-8) 0.000

0.000EACH

287.00000 0.000.000

0.00

0425 *Traffic Signal Face (12-8-8) 2.000

0.000

614-70328  
 

2.000

EACH

780.00000 1,560.002.000

0.00

0425 MATERIAL ALLOWANCE Traffic Signal Face (12-8-8) 0.000

0.000EACH

292.50000 0.000.000

0.00

0430 *Traffic Signal Face (12-12-12) 13.000

0.000

614-70336  
 

13.000

EACH

1,000.00000 13,000.0013.000

0.00

0435 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

1.000

EACH

10,300.00000 10,300.001.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0440 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

0445 *Loop Detector Wire (Prefab) Special 368.000

0.000

614-72871  
 

368.000

LF  

14.00000 5,152.00368.000

0.00

0450 *Intersection Detection System (Camera) 3.000

0.000

614-72886  
 

3.000

EACH

5,000.00000 15,000.003.000

0.00

0450 MATERIAL ALLOWANCE Inter. Det. 0.000

0.000EACH

3,837.00000 0.000.000

0.00

0455 *Microwave Vehicle Radar Detector 1.000

0.000

614-72887  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0455 MATERIAL ALLOWANCE MVRD 0.000

0.000EACH

5,100.00000 0.000.000

0.00

0460 *Flashing Beacon 1.000

0.000

614-80000  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0460 MATERIAL ALLOWANCE Flashing Beacon 0.000

0.000EACH

865.00000 0.000.000

0.00

0465 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 3.000

0.000

614-81135  
 

3.000

EACH

14,500.00000 43,500.003.000

0.00

0465 MATERIAL ALLOWANCE Traffic Signal-Light Pole(S)-35ft 0.000

0.000EACH

6,787.33000 0.000.000

0.00

0466 Sig-Light Pole Steel (1-45 Ft) Plan Revision-Signal 
Pole Mast Arm Change

3,200.000

0.000

614-81145  
 

3,200.000

EACH

1.00000 3,200.003,200.000

0.00
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0470 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

2.000

EACH

1,700.00000 3,400.002.000

0.00

0470 MATERIAL ALLOWANCE Traffic Signal Ped. 0.000

0.000EACH

470.00000 0.000.000

0.00

0475 Impact Attenuator (Low Maintenance) 1.000

0.000

614-85003  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0476 Added Item (Dollar)/ Emergency Repair to Impact 
Attenuator(Low Maintenance)

3,885.470

0.000

900-00006  
 

3,885.470

DOL 

1.00000 3,885.473,885.470

0.00

0480 *Spread Spectrum Radio 1.000

0.000

614-86002  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0485 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

1.000

0.000

614-86238  
 

1.000

EACH

6,100.00000 6,100.001.000

0.00

0490 *Ramp Metering Controller 1.000

0.000

614-86250  
 

1.000

EACH

10,500.00000 10,500.001.000

0.00

0490 MATERIAL ALLOWANCE Ramp Metering Contr. 0.000

0.000EACH

7,500.00000 0.000.000

0.00

0495 *Uninterrupted Power Supply 1.000

0.000

614-86800  
 

1.000

EACH

8,400.00000 8,400.001.000

0.00

0495 MATERIAL ALLOWANCE Uninterp. Power Supply 0.000

0.000EACH

6,249.00000 0.000.000

0.00

0500 *Optical Transceiver 2.000

0.000

614-87020  
 

2.000

EACH

3,100.00000 6,200.002.000

0.00
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0500 MATERIAL ALLOWANCE Op.Trans. 0.000

0.000EACH

2,225.00000 0.000.000

0.00

0505 *Closed Circuit Television Pole 1.000

0.000

614-87325  
 

1.000

EACH

5,700.00000 5,700.001.000

0.00

0510 *Closed Circuit Television Camera (Traffic 
Surveillance) 

1.000

0.000

614-87333  
 

1.000

EACH

3,700.00000 3,700.001.000

0.00

0510 MATERIAL ALLOWANCE CCTV 0.000

0.000EACH

2,487.25000 0.000.000

0.00

0515 *Fiber Optic Cable (Single Mode) (24 Strands) 982.000

0.000

614-87424  
 

982.000

LF  

6.50000 6,383.00982.000

0.00

0520 *Video Decoder 1.000

0.000

614-87660  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

0520 MATERIAL ALLOWANCE Video Decoder 0.000

0.000EACH

1,785.00000 0.000.000

0.00

0525 *Video Encoder 1.000

0.000

614-87661  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

0525 MATERIAL ALLOWANCE Video Encoder 0.000

0.000EACH

1,785.00000 0.000.000

0.00

0530 *Epoxy Pavement Marking 141.000

0.000

627-00005  
 

141.000

GAL 

84.00000 11,844.00141.000

0.00

0535 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,982.000

0.000

627-02010  
 

1,982.000

SF  

11.00000 21,802.001,982.000

0.00
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0540 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

265.000

0.000

627-30327  
 

265.000

SF  

14.00000 3,710.00265.000

0.00

0545 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 455.000

0.000

627-30332  
 

455.000

SF  

9.50000 4,322.50455.000

0.00

1453 Added Item (Dollar)/ Price Reduction- Low Compressive 
Strenght

-3,277.500

0.000

900-00006  
 

-3,277.500

DOL 

1.00000 -3,277.50-3,277.500

0.00

CAT 910,101.420.00911,201.42CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY PHASE 4 

0550 Clearing and Grubbing 0.750

0.000

201-00000  
 

0.750

L S 

60,700.00000 45,525.000.750

0.00

0555 Removal of Headwall 1.000

0.000

202-00015  
 

1.000

EACH

200.00000 200.001.000

0.00

0560 Removal of Inlet 2.000

0.000

202-00019  
 

2.000

EACH

510.00000 1,020.002.000

0.00

0565 Removal of Manhole 4.000

0.000

202-00021  
 

4.000

EACH

410.00000 1,640.004.000

0.00

0570 Removal of Embankment Protector Type 5 1.000

0.000

202-00024  
 

1.000

EACH

750.00000 750.001.000

0.00

0575 Removal of Slope and Ditch Paving 545.000

0.000

202-00026  
 

545.000

SY  

4.70000 2,561.50545.000

0.00

0580 Removal of Pipe 6.000

0.000

202-00033  
 

6.000

EACH

4,000.00000 24,000.006.000

0.00
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0585 Removal of Pipe 330.000

0.000

202-00035  
 

330.000

LF  

13.00000 4,290.00330.000

0.00

0590 *Removal of Electrical Conduit 2,096.000

0.000

202-00040  
 

2,096.000

LF  

3.20000 6,707.202,096.000

0.00

0595 Removal of Concrete Pavement 10,033.600

0.000

202-00210  
 

10,033.600

SY  

5.00000 50,168.0010,033.600

0.00

0600 Removal of Asphalt Mat 50.800

0.000

202-00220  
 

50.800

SY  

33.00000 1,676.4050.800

0.00

0605 *Removal of Pavement Marking 6,730.000

0.000

202-00250  
 

6,730.000

SF  

1.30000 8,749.006,730.000

0.00

0610 *Removal of Overhead Sign Structure 2.000

0.000

202-00805  
 

2.000

EACH

6,700.00000 13,400.002.000

0.00

0615 *Removal of Ground Sign 4.000

0.000

202-00810  
 

4.000

EACH

71.00000 284.004.000

0.00

0620 *Removal of Sign Panel 5.000

0.000

202-00821  
 

5.000

EACH

62.00000 310.005.000

0.00

0625 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

2.000

EACH

140.00000 280.002.000

0.00

0630 *Removal of Pull Box 2.000

0.000

202-00827  
 

2.000

EACH

290.00000 580.002.000

0.00

0635 *Removal of Traffic Signal Head 2.000

0.000

202-00831  
 

2.000

EACH

100.00000 200.002.000

0.00



CONTID: C17718         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23
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0640 *Removal of Traffic Signal Controller and Cabinet 1.000

0.000

202-00848  
 

1.000

EACH

810.00000 810.001.000

0.00

0645 *Removal of Pedestal Pole 2.000

0.000

202-00858  
 

2.000

EACH

310.00000 620.002.000

0.00

0650 Removal of Guardrail Type 4 679.000

0.000

202-01140  
 

679.000

LF  

10.00000 6,790.00679.000

0.00

0655 Unclassified Excavation (Special) 475.000

0.000

203-00040  
 

475.000

CY  

16.00000 7,600.00475.000

0.00

0660 Embankment Material (Complete In Place) 2,968.000

0.000

203-00060  
 

2,968.000

CY  

15.00000 44,520.002,968.000

0.00

0665 Proof Rolling 23.000

0.000

203-01100  
 

23.000

HOUR

76.00000 1,748.0023.000

0.00

0670 Blading 35.750

0.000

203-01500  
 

35.750

HOUR

93.00000 3,324.7535.750

0.00

0675 *Potholing 64.000

0.000

203-01597  
 

64.000

HOUR

140.00000 8,960.0064.000

0.00

0680 *Sweeping (With Pickup Broom) 53.500

0.000

203-01622  
 

53.500

HOUR

170.00000 9,095.0053.500

0.00

0685 Structure Excavation 2,968.000

0.000

206-00000  
 

2,968.000

CY  

4.50000 13,356.002,968.000

0.00

0690 Topsoil 1,185.000

0.000

207-00205  
 

1,185.000

CY  

17.00000 20,145.001,185.000

0.00
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0695 *Erosion Log (12 Inch) 2,326.000

0.000

208-00002  
 

2,326.000

LF  

3.00000 6,978.002,326.000

0.00

0700 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000

LF  

7.00000 0.000.000

0.00

0705 *Silt Fence 503.000

0.000

208-00020  
 

503.000

LF  

0.95000 477.85503.000

0.00

0710 *Gravel Bag 901.000

0.000

208-00034  
 

901.000

LF  

6.50000 5,856.50901.000

0.00

0715 *Concrete Washout Structure 10.000

0.000

208-00045  
 

10.000

EACH

700.00000 7,000.0010.000

0.00

0720 *Storm Drain Inlet Protection 21.000

0.000

208-00050  
 

21.000

EACH

110.00000 2,310.0021.000

0.00

0725 *Vehicle Tracking Pad 5.000

0.000

208-00070  
 

5.000

EACH

1,200.00000 6,000.005.000

0.00

0730 Removal and Disposal of Sediment (Labor) 545.000

0.000

208-00103  
 

545.000

HOUR

30.00000 16,350.00545.000

0.00

0735 Removal and Disposal of Sediment (Equipment) 288.500

0.000

208-00105  
 

288.500

HOUR

71.00000 20,483.50288.500

0.00

0740 Temporary Berms 4,008.000

0.000

208-00300  
 

4,008.000

LF  

1.80000 7,214.404,008.000

0.00

0745 *Reset Traffic Signal Controller and Cabinet 1.000

0.000

210-00848  
 

1.000

EACH

2,900.00000 2,900.001.000

0.00
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0750 Modify Manhole 0.000

0.000

210-04015  
 

0.000

EACH

1,300.00000 0.000.000

0.00

0755 Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

920.00000 920.001.000

0.00

0760 *Seeding (Native) 3.700

0.000

212-00006  
 

3.700

ACRE

410.00000 1,517.003.700

0.00

0765 *Mulching (Weed Free) 2.700

0.000

213-00003  
 

2.700

ACRE

410.00000 1,107.002.700

0.00

0770 *Mulch Tackifier 540.000

0.000

213-00061  
 

540.000

LB  

1.90000 1,026.00540.000

0.00

0775 *Soil Binder 0.000

0.000

213-00100  
 

0.000

ACRE

820.00000 0.000.000

0.00

0780 *Soil Retention Blanket (Straw/Coconut) 4,890.000

0.000

216-00041  
 

4,890.000

SY  

1.70000 8,313.004,890.000

0.00

0785 Noxious Weed Management 0.000

0.000

218-00000  
 

0.000

L S 

5,200.00000 0.000.000

0.00

0790 Aggregate Base Course (Class 6) 5,469.900

0.000

304-06000  
 

5,469.900

TON 

18.00000 98,458.205,469.900

0.00

0795 *Hot Mix Asphalt (Patching) (Asphalt) 87.800

0.000

403-00721  
 

87.800

SY  

130.00000 11,414.0087.800

0.00

0800 *Concrete Pavement (10 Inch) 16,767.300

0.000

412-01000  
 

16,767.300

SY  

45.00000 754,528.5016,767.300

0.00
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0805 *Concrete Pavement (12 Inch) 787.000

0.000

412-01200  
 

787.000

SY  

53.00000 41,711.00787.000

0.00

0810 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000

SY  

7.50000 0.000.000

0.00

0815 *Drilled Caisson (42 Inch) 20.000

0.000

503-00042  
 

20.000

LF  

330.00000 6,600.0020.000

0.00

0820 *Drilled Caisson (48 Inch) 78.000

0.000

503-00048  
 

78.000

LF  

240.00000 18,720.0078.000

0.00

0825 *Drilled Caisson (54 Inch) 100.000

0.000

503-00054  
 

100.000

LF  

270.00000 27,000.00100.000

0.00

0830 Riprap (Special) 0.000

0.000

506-00010  
 

0.000

CY  

68.00000 0.000.000

0.00

0835 Concrete Slope and Ditch Paving 27.900

0.000

507-00000  
 

27.900

CY  

220.00000 6,138.0027.900

0.00

0840 *Concrete Slope and Ditch Paving (Reinforced) 34.800

0.000

507-00100  
 

34.800

CY  

370.00000 12,876.0034.800

0.00

0845 Pipe Railing 60.000

0.000

514-00000  
 

60.000

LF  

93.00000 5,580.0060.000

0.00

0850 Concrete Class B 0.000

0.000

601-01000  
 

0.000

CY  

330.00000 0.000.000

0.00

0855 Concrete Class D (Wall) 86.000

0.000

601-03050  
 

86.000

CY  

410.00000 35,260.0086.000

0.00
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0860 18 Inch Reinforced Concrete Pipe 1,136.000

0.000

603-01180  
 

1,136.000

LF  

37.00000 42,032.001,136.000

0.00

0865 24 Inch Reinforced Concrete Pipe 759.000

0.000

603-01240  
 

759.000

LF  

42.00000 31,878.00759.000

0.00

0870 30 Inch Reinforced Concrete Pipe 1,878.000

0.000

603-01300  
 

1,878.000

LF  

63.00000 118,314.001,878.000

0.00

0875 42 Inch Reinforced Concrete Pipe 276.000

0.000

603-01420  
 

276.000

LF  

85.00000 23,460.00276.000

0.00

0880 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

0885 18 Inch Plastic Pipe 38.000

0.000

603-50018  
 

38.000

LF  

73.00000 2,774.0038.000

0.00

0890 Inlet Type D (Special) 2.000

0.000

604-00550  
 

2.000

EACH

8,300.00000 16,600.002.000

0.00

0895 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

2.000

EACH

6,700.00000 13,400.002.000

0.00

0900 Vane Grate Inlet (15 Foot) 1.000

0.000

604-25015  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0905 Vane Grate Inlet (Double) (5 Foot) 7.000

0.000

604-26005  
 

7.000

EACH

3,900.00000 27,300.007.000

0.00

0910 Vane Grate Inlet (Double) (10 Foot) 1.000

0.000

604-26010  
 

1.000

EACH

4,800.00000 4,800.001.000

0.00
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0915 Vane Grate Inlet (Double) (15 Foot) 2.000

0.000

604-26015  
 

2.000

EACH

5,200.00000 10,400.002.000

0.00

0920 Manhole Slab Base (5 Foot) 3.000

0.000

604-30005  
 

3.000

EACH

1,900.00000 5,700.003.000

0.00

0925 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

5.000

EACH

2,400.00000 12,000.005.000

0.00

0930 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0935 Guardrail Type 7 (Style CC) 326.000

0.000

606-00720  
 

326.000

LF  

46.00000 14,996.00326.000

0.00

0940 Guardrail Type 7 (Style CD) 1,481.000

0.000

606-00730  
 

1,481.000

LF  

40.00000 59,240.001,481.000

0.00

0941 Added Item (Dollar)/ Guardrail Type 7 Style CD Dowel 
Bars

9,167.390

0.000

900-00006  
 

9,167.390

DOL 

1.00000 9,167.399,167.390

0.00

0945 Guardrail Type 7 (Style CE) 873.000

0.000

606-00740  
 

873.000

LF  

73.00000 63,729.00873.000

0.00

0950 Guardrail (Special) 226.000

0.000

606-00900  
 

226.000

LF  

160.00000 36,160.00226.000

0.00

0955 *Fence (Plastic) 2,386.000

0.000

607-11525  
 

2,386.000

LF  

4.70000 11,214.202,386.000

0.00

0960 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000

LF  

13.00000 0.000.000

0.00
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0965 *Gutter (Special) 261.000

0.000

609-23000  
 

261.000

LF  

55.00000 14,355.00261.000

0.00

0970 *Gutter Type 2 (Variable) 211.000

0.000

609-24100  
 

211.000

LF  

40.00000 8,440.00211.000

0.00

0975 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000

SF  

5.50000 0.000.000

0.00

0980 *Delineator (Type I) 17.000

0.000

612-00001  
 

17.000

EACH

19.00000 323.0017.000

0.00

0985 *Delineator (Type II) 15.000

0.000

612-00002  
 

15.000

EACH

20.00000 300.0015.000

0.00

0990 *Delineator (Type I) (Barrier) 42.000

0.000

612-00021  
 

42.000

EACH

14.00000 588.0042.000

0.00

0995 *2 Inch Electrical Conduit 5,965.000

0.000

613-00200  
 

5,965.000

LF  

7.00000 41,755.005,965.000

0.00

1000 *3 Inch Electrical Conduit 378.000

0.000

613-00300  
 

378.000

LF  

9.50000 3,591.00378.000

0.00

1005 *2 Inch Electrical Conduit (Plastic) 2,834.000

0.000

613-01200  
 

2,834.000

LF  

8.50000 24,089.002,834.000

0.00

1010 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000

LF  

10.00000 0.000.000

0.00

1015 *Meter Pole 1.000

0.000

613-06000  
 

1.000

EACH

2,300.00000 2,300.001.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY PHASE 4 

1020 *Pull Box (Special) 3.000

0.000

613-07000  
 

3.000

EACH

720.00000 2,160.003.000

0.00

1025 *Pull Box (16"x16"x6") 1.000

0.000

613-07016  
 

1.000

EACH

690.00000 690.001.000

0.00

1030 *Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

1035 *Pull Box (16"x24"x12") (See Plans for Actual Size) 11.000

0.000

613-07026  
 

11.000

EACH

760.00000 8,360.0011.000

0.00

1040 *Pull Box (30"x48"x18") 7.000

0.000

613-07039  
 

7.000

EACH

1,400.00000 9,800.007.000

0.00

1045 *Wiring 0.500

0.000

613-10000  
 

0.500

L S 

67,300.00000 33,650.000.500

0.00

1050 *Light Standard Steel (40 Foot) 15.000

0.000

613-32400  
 

15.000

EACH

3,500.00000 52,500.0015.000

0.00

1050 MATERIAL ALLOWANCE Light Std.(S) 40ft 0.000

0.000EACH

2,718.00000 0.000.000

0.00

1055 *Light Standard Foundation 7.000

0.000

613-40010  
 

7.000

EACH

1,100.00000 7,700.007.000

0.00

1060 *Photoelectric Cell 1.000

0.000

613-50010  
 

1.000

EACH

620.00000 620.001.000

0.00

1065 *Luminaire High Pressure Sodium (250 Watt) 28.000

0.000

613-70250  
 

28.000

EACH

410.00000 11,480.0028.000

0.00
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY PHASE 4 

1065 MATERIAL ALLOWANCE Lum.HPS(250W) 0.000

0.000EACH

175.00000 0.000.000

0.00

1070 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

0.000

EACH

600.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE Lum. HPS (WT)(150W) 0.000

0.000EACH

275.00000 0.000.000

0.00

1075 *Sign Panel (Class I) 65.000

0.000

614-00011  
 

65.000

SF  

20.00000 1,300.0065.000

0.00

1075 MATERIAL ALLOWANCE Sign Panels(CL1) Phase4 0.000

0.000SF  

7.96970 0.000.000

0.00

1080 *Sign Panel (Class II) 255.000

0.000

614-00012  
 

255.000

SF  

27.00000 6,885.00255.000

0.00

1080 MATERIAL ALLOWANCE Sign Panels (Cl II) Phase 4 0.000

0.000SF  

10.26000 0.000.000

0.00

1085 *Sign Panel (Class III) 1,214.000

0.000

614-00013  
 

1,214.000

SF  

24.00000 29,136.001,214.000

0.00

1085 MATERIAL ALLOWANCE Sign Panel (CL III) Phase4 0.000

0.000SF  

16.15000 0.000.000

0.00

1090 *Sign Post (Special) 36.000

0.000

614-00040  
 

36.000

LF  

68.00000 2,448.0036.000

0.00

1090 MATERIAL ALLOWANCE Sign Post (SPRC) Phase 4 0.000

0.000LF  

45.39000 0.000.000

0.00
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ITEM
NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD
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CUMULATIVE
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CAT NO0201 ROADWAY PHASE 4 

1095 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

1.000

0.000

614-01583  
 

1.000

EACH

450.00000 450.001.000

0.00

1095 MATERIAL ALLOWANCE Steel Supprts(2.5)SP Phase 4 0.000

0.000EACH

132.19000 0.000.000

0.00

1100 *Illuminated Sign 1.000

0.000

614-10130  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

1100 MATERIAL ALLOWANCE Illum.Street Sign 0.000

0.000EACH

2,295.00000 0.000.000

0.00

1101 Added Item (Dollar)/ Revision to Illuminated Sign 2,444.000

0.000

900-00006  
 

2,444.000

DOL 

1.00000 2,444.002,444.000

0.00

1105 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 1.000

0.000

614-31800  
 

1.000

EACH

22,200.00000 22,200.001.000

0.00

1105 MATERIAL ALLOWANCE 18" Monotube Cantilever 0.000

0.000EACH

17,100.00000 0.000.000

0.00

1110 *Monotube Overhead Sign Bridge (14 Inch Diameter) 1.000

0.000

614-41400  
 

1.000

EACH

37,300.00000 37,300.001.000

0.00

1110 MATERIAL ALLOWANCE 14" Monotube Sign Bridge 0.000

0.000EACH

29,300.00000 0.000.000

0.00

1115 *Monotube Overhead Sign Bridge (20 Inch Diameter) 2.000

0.000

614-42000  
 

2.000

EACH

47,400.00000 94,800.002.000

0.00

1115 MATERIAL ALLOWANCE 20" Monotube Sign Bridge 0.000

0.000EACH

39,900.00000 0.000.000

0.00
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1120 *Traffic Signal Face (8-8) 2.000

0.000

614-70216  
 

2.000

EACH

650.00000 1,300.002.000

0.00

1120 MATERIAL ALLOWANCE Traffic Signal Face (8-8) 0.000

0.000EACH

287.00000 0.000.000

0.00

1125 *Traffic Signal Face (12-8-8) 2.000

0.000

614-70328  
 

2.000

EACH

780.00000 1,560.002.000

0.00

1125 MATERIAL ALLOWANCE Traffic Signal Face (12-8-8) 0.000

0.000EACH

292.50000 0.000.000

0.00

1130 *Traffic Signal Face (12-12-12) 6.000

0.000

614-70336  
 

6.000

EACH

1,000.00000 6,000.006.000

0.00

1135 *Traffic Signal Face (12-12-12-12) 1.000

0.000

614-70448  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

1140 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

1145 *Loop Detector Wire (Prefab) Special 330.000

0.000

614-72871  
 

330.000

LF  

14.00000 4,620.00330.000

0.00

1150 *Intersection Detection System (Camera) 2.000

0.000

614-72886  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

1150 MATERIAL ALLOWANCE Int. Det. 0.000

0.000EACH

3,837.00000 0.000.000

0.00

1155 *Microwave Vehicle Radar Detector 1.000

0.000

614-72887  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00
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1155 MATERIAL ALLOWANCE MVRD 0.000

0.000EACH

5,100.00000 0.000.000

0.00

1160 *Flashing Beacon 2.000

0.000

614-80000  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

1160 MATERIAL ALLOWANCE Flashing Beacon 0.000

0.000EACH

865.00000 0.000.000

0.00

1165 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000

0.000

614-81130  
 

2.000

EACH

13,500.00000 27,000.002.000

0.00

1165 MATERIAL ALLOWANCE Traffic Signal-Light Pole (S) 30ft. 0.000

0.000EACH

9,663.00000 0.000.000

0.00

1170 *Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

4.000

EACH

1,700.00000 6,800.004.000

0.00

1170 MATERIAL ALLOWANCE Traffic Signal Ped. 0.000

0.000EACH

470.00000 0.000.000

0.00

1175 Impact Attenuator (Low Maintenance) 1.000

0.000

614-85003  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

1180 *Ramp Metering Controller 1.000

0.000

614-86250  
 

1.000

EACH

10,500.00000 10,500.001.000

0.00

1180 MATERIAL ALLOWANCE Ramp Metering Contr. 0.000

0.000EACH

7,500.00000 0.000.000

0.00

1185 *Optical Transceiver 2.000

0.000

614-87020  
 

2.000

EACH

3,100.00000 6,200.002.000

0.00
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1185 MATERIAL ALLOWANCE Op. Trans. 0.000

0.000EACH

2,225.00000 0.000.000

0.00

1190 *Closed Circuit Television Pole 1.000

0.000

614-87325  
 

1.000

EACH

5,700.00000 5,700.001.000

0.00

1195 *Closed Circuit Television Camera (Traffic 
Surveillance) 

1.000

0.000

614-87333  
 

1.000

EACH

3,700.00000 3,700.001.000

0.00

1195 MATERIAL ALLOWANCE CCTV 0.000

0.000EACH

2,487.25000 0.000.000

0.00

1200 *Fiber Optic Cable (Single Mode) (24 Strands) 804.000

0.000

614-87424  
 

804.000

LF  

6.50000 5,226.00804.000

0.00

1205 *Epoxy Pavement Marking 63.000

0.000

627-00005  
 

63.000

GAL 

84.00000 5,292.0063.000

0.00

1210 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 3,988.000

0.000

627-02010  
 

3,988.000

SF  

11.00000 43,868.003,988.000

0.00

1215 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

210.000

0.000

627-30327  
 

210.000

SF  

14.00000 2,940.00210.000

0.00

1220 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 240.000

0.000

627-30332  
 

240.000

SF  

9.50000 2,280.00240.000

0.00

1221 Added Item (Dollar)/ Sanitary Sewer Lowering at Pond 
No. 6

10,250.530

0.000

900-00006  
 

10,250.530

DOL 

1.00000 10,250.5310,250.530

0.00

1222 Added Item (Dollar)/ Installation of Church Fence 2,943.800

0.000

900-00006  
 

2,943.800

DOL 

1.00000 2,943.802,943.800

0.00
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NO.
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AMOUNT
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CUMULATIVE
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CAT NO0201 ROADWAY PHASE 4 

1223 Added Item (Dollar)/ Trash Removal at Pond #6 22,523.570

0.000

900-00006  
 

22,523.570

DOL 

1.00000 22,523.5722,523.570

0.00

1224 Added Item (Dollar)/ Guardrail Type CD Transition 
Revisions

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1226 Added Item (Dollar)/ Guardrail Type CD Transition 
Revisions

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 2,543,381.290.002,543,381.29CURRENT AMT0201 $ $ $

CAT NO0203 ROADWAY PH 3 AND PH 4 

1225 Unclassified Excavation (Complete In Place) 6,321.000

0.000

203-00010  
 

6,321.000

CY  

11.00000 69,531.006,321.000

0.00

1230 Erosion Control Supervisor 372.000

0.000

208-00206  
 

372.000

DAY 

20.00000 7,440.00372.000

0.00

1235 Dewatering 0.000

0.000

211-03005  
 

0.000

L S 

6,600.00000 0.000.000

0.00

1240 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000

HOUR

100.00000 0.000.000

0.00

1245 Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

100.00000 0.000.000

0.00

1250 Netting 0.000

0.000

240-00020  
 

0.000

SY  

21.00000 0.000.000

0.00

1255 *Detour Pavement 1,872.000

0.000

621-00450  
 

1,872.000

SY  

28.00000 52,416.001,872.000

0.00
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1260 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

49,200.00000 49,200.001.000

0.00

1265 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

491,642.38000 491,642.381.000

0.00

1270 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

6,300.00000 6,300.001.000

0.00

1275 *Pavement Marking Paint 124.900

0.000

627-00001  
 

124.900

GAL 

40.00000 4,996.00124.900

0.00

1280 *Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000

EACH

6.50000 0.000.000

0.00

1285 *Flagging 2,904.000

0.000

630-00000  
 

2,904.000

HOUR

23.00000 66,792.002,904.000

0.00

1290 *Uniformed Traffic Control 1,059.750

0.000

630-00003  
 

1,059.750

HOUR

58.00000 61,465.501,059.750

0.00

1295 *Traffic Control Vehicle 2.700

0.000

630-00004  
 

3.000

EACH

3,700.00000 9,990.002.700

0.00

1300 *Traffic Control Inspection 183.000

35.000

630-00007  
 

230.000

DAY 

77.00000 16,786.00218.000

2,695.00

1305 *Traffic Control Management 348.000

0.000

630-00012  
 

348.000

DAY 

390.00000 135,720.00348.000

0.00

1310 *Flashing Beacon (Portable) 5.400

0.000

630-80001  
 

6.000

EACH

530.00000 2,862.005.400

0.00
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CAT NO0203 ROADWAY PH 3 AND PH 4 

1315 *Barricade (Type 3 M-A) (Temporary) 8.100

0.000

630-80335  
 

9.000

EACH

110.00000 891.008.100

0.00

1320 *Construction Traffic Sign (Panel Size A) 64.800

0.000

630-80341  
 

72.000

EACH

79.00000 5,119.2064.800

0.00

1325 *Construction Traffic Sign (Panel Size B) 73.800

0.000

630-80342  
 

82.000

EACH

79.00000 5,830.2073.800

0.00

1330 *Construction Traffic Sign (Panel Size C) 30.600

0.000

630-80343  
 

34.000

EACH

79.00000 2,417.4030.600

0.00

1335 *Construction Traffic Sign (Special) 11.250

0.000

630-80344  
 

12.500

SF  

19.00000 213.7511.250

0.00

1340 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

4.000

EACH

7,900.00000 28,440.003.600

0.00

1345 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

5.400

0.000

630-80358  
 

6.000

EACH

1,100.00000 5,940.005.400

0.00

1350 *Drum Channelizing Device 199.800

0.000

630-80360  
 

222.000

EACH

21.00000 4,195.80199.800

0.00

1355 *Drum Channelizing Device (With Light) (Flashing) 7.200

0.000

630-80363  
 

8.000

EACH

69.00000 496.807.200

0.00

1360 Concrete Barrier (Temporary) 7,252.200

0.000

630-80370  
 

8,058.000

LF  

20.00000 145,044.007,252.200

0.00

1365 *Traffic Cone 315.000

0.000

630-80380  
 

350.000

EACH

8.00000 2,520.00315.000

0.00
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1370 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

3.600

0.000

630-85006  
 

4.000

EACH

4,100.00000 14,760.003.600

0.00

1375 *Impact Attenuator (Temporary) (Quadguard) 1.800

0.000

630-85010  
 

2.000

EACH

18,400.00000 33,120.001.800

0.00

1380 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.000

630-85040  
 

2.000

EACH

37,000.00000 66,600.001.800

0.00

1385 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

6,200.00000 6,200.001.000

0.00

1386 Added Item (Lump Sum)/ Removal of Old Lane Lines on SB 
I-225

15,817.500

0.000

900-00014  
 

15,817.500

L S 

1.00000 15,817.5015,817.500

0.00

1390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

225,000.000

F A 

1.00000 0.000.000

0.00

1395 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1400 F/A Concrete Pavement Incentive 22,082.060

0.000

700-70013  
 

22,082.060

F A 

1.00000 22,082.0622,082.060

0.00

1405 F/A Fuel Cost Adjustment -2,846.360

0.000

700-70016  
 

2,800.000

F A 

1.00000 -2,846.36-2,846.360

0.00

1410 F/A Roadway Smoothness Incentive 14,157.000

0.000

700-70018  
 

14,157.000

F A 

1.00000 14,157.0014,157.000

0.00

1415 F/A Asphalt Cement Cost Adjustment -1,319.770

0.000

700-70019  
 

1,319.770

F A 

1.00000 -1,319.77-1,319.770

0.00
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1420 F/A On-The-Job Trainee 2,000.000

0.000

700-70021  
 

2,000.000

HOUR

1.00000 2,000.002,000.000

0.00

1425 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1430 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1435 F/A Furnish & Install Electrical Service 38,205.310

0.000

700-70082  
 

38,205.310

F A 

1.00000 38,205.3138,205.310

0.00

1440 F/A Telephone Interconnect (Adesta) 0.000

0.000

700-70225  
 

0.000

F A 

1.00000 0.000.000

0.00

1445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1450 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1452 Added Item (Dollar)/ Price Reduction-Overweight Trucks -180.000

0.000

900-00006  
 

-180.000

DOL 

1.00000 -180.00-180.000

0.00

1454 Added Item (Dollar)/ Water Quality Pond 5 Fence & 
Guardrail

14,555.940

0.000

900-00006  
 

14,555.940

DOL 

1.00000 14,555.9414,555.940

0.00

CAT 1,399,400.712,695.001,670,103.96CURRENT AMT0203 $ $ $

CAT NO0300 STRUCTURE F-17-JK  PHASE 3 I-225 over Colfax - widening

1455 *Removal of Portions of Present Structure 0.750

0.000

202-00495  
 

0.750

L S 

35,300.00000 26,475.000.750

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-JK  PHASE 3 I-225 over Colfax - widening

1460 Structure Excavation 413.000

0.000

206-00000  
 

413.000

CY  

4.50000 1,858.50413.000

0.00

1465 Structure Backfill (Special) 72.000

0.000

206-00050  
 

72.000

CY  

160.00000 11,520.0072.000

0.00

1470 Structure Backfill (Flow-Fill) 206.800

0.000

206-00065  
 

206.800

CY  

80.00000 16,544.00206.800

0.00

1475 Structure Backfill (Class 2) 173.000

0.000

206-00200  
 

173.000

CY  

11.00000 1,903.00173.000

0.00

1480 Pile Tip 6.000

0.000

502-00460  
 

6.000

EACH

100.00000 600.006.000

0.00

1485 *Steel Piling (HP 12x53) 409.000

0.000

502-11253  
 

409.000

LF  

42.00000 17,178.00409.000

0.00

1490 *Drilled Caisson (42 Inch) 125.000

0.000

503-00042  
 

125.000

LF  

330.00000 41,250.00125.000

0.00

1495 Concrete Slope and Ditch Paving 43.400

0.000

507-00000  
 

43.400

CY  

220.00000 9,548.0043.400

0.00

1500 *Concrete Slope and Ditch Paving (Reinforced) 26.300

0.000

507-00100  
 

26.300

CY  

370.00000 9,731.0026.300

0.00

1505 *Concrete Sealer 330.000

0.000

515-00400  
 

330.000

SY  

2.40000 792.00330.000

0.00

1510 Bridge Expansion Device (0-4 Inch) 278.000

0.000

518-01004  
 

278.000

LF  

140.00000 38,920.00278.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-JK  PHASE 3 I-225 over Colfax - widening

1515 Elastomeric Concrete End Dam 107.300

0.000

518-02010  
 

107.300

CF  

180.00000 19,314.00107.300

0.00

1520 *Concrete Class D (Bridge) 278.070

0.000

601-03040  
 

278.070

CY  

430.00000 119,570.10278.070

0.00

1525 *Concrete Class H 110.900

0.000

601-05000  
 

110.900

CY  

670.00000 74,303.00110.900

0.00

1530 *Bridge Deck Finish (Sawed Grooves) 266.000

0.000

601-40250  
 

266.000

SY  

3.70000 984.20266.000

0.00

1535 *Structural Concrete Stain 549.000

0.000

601-40400  
 

549.000

SY  

7.50000 4,117.50549.000

0.00

1540 *Reinforcing Steel 2,645.000

0.000

602-00000  
 

2,645.000

LB  

0.65000 1,719.252,645.000

0.00

1545 *Reinforcing Steel (Epoxy Coated) 45,554.000

0.000

602-00020  
 

45,554.000

LB  

0.79000 35,987.6645,554.000

0.00

1550 18 Inch Plastic Pipe 62.000

0.000

603-50018  
 

62.000

LF  

73.00000 4,526.0062.000

0.00

1555 Guardrail (Special) 180.000

0.000

606-00900  
 

180.000

LF  

160.00000 28,800.00180.000

0.00

1560 *Bridge Rail Type 7 (Special) 276.000

0.000

606-10705  
 

276.000

LF  

86.00000 23,736.00276.000

0.00

1565 *Fence Chain Link (Special) (36 Inch) 256.000

0.000

607-53137  
 

256.000

LF  

30.00000 7,680.00256.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-JK  PHASE 3 I-225 over Colfax - widening

1570 *3/4 Inch Electrical Conduit 259.000

0.000

613-00075  
 

259.000

LF  

17.00000 4,403.00259.000

0.00

1575 *2 Inch Electrical Conduit 530.000

0.000

613-00200  
 

530.000

LF  

7.00000 3,710.00530.000

0.00

1580 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 4.000

0.000

613-72150  
 

4.000

EACH

600.00000 2,400.004.000

0.00

1580 MATERIAL ALLOWANCE Lum. HPS (WT)(150W) 0.000

0.000EACH

275.00000 0.000.000

0.00

1585 Prestressed Concrete Box (Depth 32" Through 48") 1,128.000

0.000

618-01994  
 

1,128.000

SF  

61.00000 68,808.001,128.000

0.00

1585 MATERIAL ALLOWANCE Precast Concrete Box(32"-48") 
Girders

0.000

0.000SF  

40.20000 0.000.000

0.00

1586 Added Item (Dollar)/ F-17-JK Abutment Joint Repair 39,741.000

0.000

900-00006  
 

39,741.000

DOL 

1.00000 39,741.0039,741.000

0.00

CAT 616,119.210.00616,119.21CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-17-WS PHASE 4 

1590 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000

L S 

35,300.00000 0.000.000

0.00

1595 Structure Excavation 938.700

0.000

206-00000  
 

938.700

CY  

4.50000 4,224.15938.700

0.00

1600 Structure Backfill (Class 1) 3,243.900

0.000

206-00100  
 

3,243.900

CY  

11.00000 35,682.903,243.900

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-17-WS PHASE 4 

1605 Structure Backfill (Class 2) 18.000

0.000

206-00200  
 

18.000

CY  

11.00000 198.0018.000

0.00

1610 Mechanical Reinforcement of Soil 2,600.500

0.000

206-00360  
 

2,600.500

CY  

6.00000 15,603.002,600.500

0.00

1615 *Stone Matrix Asphalt (Fibers)(Asphalt) 231.300

0.000

403-09221  
 

231.300

TON 

100.00000 23,130.00231.300

0.00

1620 *Steel Piling (HP 12x74) 1,428.000

0.000

502-11274  
 

1,428.000

LF  

47.00000 67,116.001,428.000

0.00

1625 *Drilled Caisson (54 Inch) 198.000

0.000

503-00054  
 

198.000

LF  

270.00000 53,460.00198.000

0.00

1626 Added Item (Dollar)/ Drilled Caisson Integrity Testing 880.000

0.000

900-00006  
 

880.000

DOL 

1.00000 880.00880.000

0.00

1630 Bearing Device (Type I) 16.000

0.000

512-00101  
 

16.000

EACH

1,100.00000 17,600.0016.000

0.00

1635 Bridge Drain 2.000

0.000

513-00600  
 

2.000

EACH

2,800.00000 5,600.002.000

0.00

1640 *Waterproofing (Membrane) 1,388.000

0.000

515-00120  
 

1,388.000

SY  

16.00000 22,208.001,388.000

0.00

1645 Bridge Expansion Device (0-4 Inch) 190.000

0.000

518-01004  
 

190.000

LF  

140.00000 26,600.00190.000

0.00

1650 *Concrete Class D (Bridge) 1,381.000

0.000

601-03040  
 

1,381.000

CY  

430.00000 593,830.001,381.000

0.00
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PCN: 17718-BID    ESTIMATE RUN

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-17-WS PHASE 4 

1650 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000

0.000CY  

37.65475 0.000.000

0.00

1655 *Structural Concrete Stain 1,563.000

0.000

601-40400  
 

1,563.000

SY  

7.50000 11,722.501,563.000

0.00

1660 *Reinforcing Steel 20,959.100

0.000

602-00000  
 

20,959.100

LB  

0.65000 13,623.4220,959.100

0.00

1665 *Reinforcing Steel (Epoxy Coated) 266,340.000

0.000

602-00020  
 

266,340.000

LB  

0.79000 210,408.60266,340.000

0.00

1670 *Bridge Rail Type 7 (Special) 373.000

0.000

606-10705  
 

373.000

LF  

86.00000 32,078.00373.000

0.00

1675 *Fence Chain Link (Special) 372.000

0.000

607-53005  
 

372.000

LF  

220.00000 81,840.00372.000

0.00

1675 MATERIAL ALLOWANCE Fence CL (Special) 0.000

0.000LF  

78.73000 0.000.000

0.00

1680 *1 Inch Electrical Conduit 121.000

0.000

613-00100  
 

121.000

LF  

19.00000 2,299.00121.000

0.00

1685 *2 Inch Electrical Conduit 752.000

0.000

613-00200  
 

752.000

LF  

7.00000 5,264.00752.000

0.00

1690 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 2.000

0.000

613-72150  
 

2.000

EACH

600.00000 1,200.002.000

0.00

1690 MATERIAL ALLOWANCE Lum. HPS (WT)(150W) 0.000

0.000EACH

275.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-17-WS PHASE 4 

1695 Precast Concrete U Girder (U60)(Pre-Tensioned) 696.000

0.000

618-10060  
 

696.000

LF  

410.00000 285,360.00696.000

0.00

1695 MATERIAL ALLOWANCE Str. F-17-WS Precast Concrete 
U-Girders

0.000

0.000LF  

315.89000 0.000.000

0.00

CAT 1,509,927.570.001,509,927.57CURRENT AMT0301 $ $ $

CAT NO0302 RETAINING WALLS PHASE 3 

1700 Structure Excavation 345.000

0.000

206-00000  
 

345.000

CY  

4.50000 1,552.50345.000

0.00

1701 Added Item (Dollar)/ Removal of Grouted Rubble 19,068.430

0.000

900-00006  
 

19,068.430

DOL 

1.00000 19,068.4319,068.430

0.00

1705 Structure Backfill (Class 1) 280.000

0.000

206-00100  
 

280.000

CY  

11.00000 3,080.00280.000

0.00

1710 Mechanical Reinforcement of Soil 175.000

0.000

206-00360  
 

175.000

CY  

6.00000 1,050.00175.000

0.00

1715 Precast Panel Facing 580.000

0.000

504-04420  
 

580.000

SF  

18.00000 10,440.00580.000

0.00

1715 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000SF  

1.97836 0.000.000

0.00

1720 Concrete Class D (Wall) 40.900

0.000

601-03050  
 

41.000

CY  

410.00000 16,769.0040.900

0.00

1725 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000

SY  

7.50000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALLS PHASE 3 

1730 *Reinforcing Steel (Epoxy Coated) 6,000.000

0.000

602-00020  
 

6,000.000

LB  

0.79000 4,740.006,000.000

0.00

1735 *Bridge Rail Type 7 (Special) 125.000

0.000

606-10705  
 

125.000

LF  

86.00000 10,750.00125.000

0.00

1740 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000

LF  

19.00000 0.000.000

0.00

1745 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000

LF  

7.00000 0.000.000

0.00

CAT 67,449.930.0067,490.93CURRENT AMT0302 $ $ $

CAT NO0303 RETAINING WALLS PHASE 4 

1750 Removal of Manhole 2.000

0.000

202-00021  
 

2.000

EACH

410.00000 820.002.000

0.00

1755 Removal of Pipe 1,687.000

0.000

202-00035  
 

1,687.000

LF  

13.00000 21,931.001,687.000

0.00

1760 Removal of Sound Barrier Fence 2,135.000

0.000

202-01020  
 

2,135.000

LF  

15.00000 32,025.002,135.000

0.00

1765 Structure Excavation 20,786.000

0.000

206-00000  
 

20,786.000

CY  

4.50000 93,537.0020,786.000

0.00

1770 Structure Backfill (Class 1) 50,860.000

0.000

206-00100  
 

50,860.000

CY  

11.00000 559,460.0050,860.000

0.00

1775 Mechanical Reinforcement of Soil 33,483.000

0.000

206-00360  
 

33,483.000

CY  

6.00000 200,898.0033,483.000

0.00
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PCN: 17718-BID    ESTIMATE RUN

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALLS PHASE 4 

1775 MATERIAL ALLOWANCE Wire Baskets Wall Systems 0.000

0.000CY  

1.94000 0.000.000

0.00

1780 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

24,100.00000 24,100.001.000

0.00

1785 *Drilled Caisson (24 Inch) 2,175.000

0.000

503-00024  
 

2,175.000

LF  

64.00000 139,200.002,175.000

0.00

1790 *Drilled Caisson (30 Inch) 2,164.000

0.000

503-00030  
 

2,164.000

LF  

120.00000 259,680.002,164.000

0.00

1795 *Drilled Caisson (54 Inch) 30.000

0.000

503-00054  
 

30.000

LF  

270.00000 8,100.0030.000

0.00

1800 Precast Panel Facing 47,306.000

0.000

504-04420  
 

47,306.000

SF  

18.00000 851,508.0047,306.000

0.00

1800 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000SF  

1.97836 0.000.000

0.00

1800 MATERIAL ALLOWANCE Precast Panels 0.000

0.000SF  

7.10000 0.000.000

0.00

1805 Concrete Class D (Box Culvert) 124.200

0.000

601-03030  
 

124.200

CY  

380.00000 47,196.00124.200

0.00

1810 Concrete Class D (Wall) 1,929.100

0.000

601-03050  
 

1,929.100

CY  

410.00000 790,931.001,929.100

0.00

1815 *Structural Concrete Stain 10,289.000

0.000

601-40400  
 

10,289.000

SY  

7.50000 77,167.5010,289.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALLS PHASE 4 

1820 *Reinforcing Steel 63,908.540

0.000

602-00000  
 

63,908.540

LB  

0.65000 41,540.5563,908.540

0.00

1825 *Reinforcing Steel (Epoxy Coated) 249,620.000

0.000

602-00020  
 

249,620.000

LB  

0.79000 197,199.80249,620.000

0.00

1830 Geocomposite Drain with Pipe 77.000

0.000

605-83002  
 

77.000

SY  

36.00000 2,772.0077.000

0.00

1835 Guardrail Type 7 (Special) 301.000

0.000

606-00705  
 

301.000

LF  

150.00000 45,150.00301.000

0.00

1840 *Bridge Rail Type 7 3,743.000

0.000

606-10700  
 

3,743.000

LF  

82.00000 306,926.003,743.000

0.00

1845 *Fence Masonry (Sound Barrier) (64 Inch) 510.000

0.000

607-13064  
 

510.000

LF  

170.00000 86,700.00510.000

0.00

1850 *Fence Masonry (Sound Barrier)(88 Inch) 50.000

0.000

607-13088  
 

50.000

LF  

170.00000 8,500.0050.000

0.00

1855 *Fence Masonry (Sound Barrier) (96 Inch) 66.000

0.000

607-13096  
 

66.000

LF  

190.00000 12,540.0066.000

0.00

1860 *Fence Masonry (Sound Barrier) (104 Inch) 132.000

0.000

607-13104  
 

132.000

LF  

200.00000 26,400.00132.000

0.00

1865 *Fence Masonry (Sound Barrier) (112 Inch) 46.000

0.000

607-13112  
 

46.000

LF  

220.00000 10,120.0046.000

0.00

1870 *Fence Masonry (Sound Barrier) (144 Inch) 951.000

0.000

607-13144  
 

951.000

LF  

270.00000 256,770.00951.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 05/09/2013

PROJECT: STU 2254-082                  ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:23

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALLS PHASE 4 

1875 *Fence Chain Link (Special) 95.000

0.000

607-53005  
 

95.000

LF  

220.00000 20,900.0095.000

0.00

1875 MATERIAL ALLOWANCE Fence CL (Special) 0.000

0.000LF  

78.73000 0.000.000

0.00

1880 *Fence Chain Link (Special) (36 Inch) 2,233.000

0.000

607-53137  
 

2,233.000

LF  

30.00000 66,990.002,233.000

0.00

1880 MATERIAL ALLOWANCE Fence CKL (Special)(36) 0.000

0.000LF  

14.55000 0.000.000

0.00

1885 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000

LF  

19.00000 0.000.000

0.00

1890 *2 Inch Electrical Conduit 1,422.000

0.000

613-00200  
 

1,422.000

LF  

7.00000 9,954.001,422.000

0.00

CAT 4,199,015.850.004,199,015.85CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1895 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

33,300.00000 33,300.001.000

0.00

1900 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

1905 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

1,100.00000 3,300.003.000

0.00

CAT 54,600.000.0054,600.00CURRENT AMT0400 $ $ $

$11,299,995.982,695.00$11,571,840.23$CURRENT AMTPROJECT TOTAL


